

West Sumatra Earthquake Emergency Response “The First 30 Days Report”

Period Reporting on: Month 1 (1 October – 31 October 2009)
Date Report Submitted: 5 November 2009
World Vision Indonesia

1. Executive Summary

Specific title of project	West Sumatra Earthquake Emergency Response (WSEER)
Sectors	<ul style="list-style-type: none"> ▪ Shelter and NFIs ▪ WASH (Water, Sanitation and Hygiene) ▪ Child Protection (including Education) ▪ Health ▪ Accountability
Project goal	To meet the basic human needs of people affected by the earthquake and ease the suffering of the affected communities.
Project outcome(s)	<ol style="list-style-type: none"> 1. Families have access to emergency shelter, clothing, bedding and essential household items to restore their daily routines. 2. Families and children have access to sufficient quantity and quality of water in accordance with Sphere Minimum Standards and good hygiene practices are promoted. 3. Children have access to safe and appropriate learning environment and their rights are protected. 4. Families have access to basic health services and their health risk is reduced. 5. Program activities are accountable to communities 6. Quality of response operations and programming met internal and international humanitarian standards.
Project output(s)	<p>Output 11.01: Targeted families receive essential household items including emergency shelter materials</p> <p>Output 11.02: Targeted families with children under 5 receive essential relief items for children</p> <p>Output 11.03: Targeted families receive emergency shelter repair and cleaning toolkits</p> <p>Output 11.04: Support made available to meet Shelter & NFI sector outcome and outputs.</p> <p>Output 12.01: Targeted families are provided with emergency WASH support</p> <p>Output 12.02: Targeted children are provided with adequate water and sanitation facilities at schools.</p> <p>Output 12.03: Target children and families are promoted with basic hygiene practices</p> <p>Output 12.04: Support made available to meet WASH sector outcome and outputs.</p> <p>Output 13.01: Targeted children receive psychosocial support</p>

	<p>at Child Friendly Spaces (CFS)</p> <p>Output 13.02: Targeted children maintain access to temporary schools with appropriate education facilities</p> <p>Output 13.03: Targeted children are supported with different awareness raising initiatives and trainings on child rights and disaster management</p> <p>Output 13.04: Targeted teachers are assisted with relevant and structured training on education in emergencies</p> <p>Output 13.05: Targeted communities are assisted with training on child protection and education in emergencies.</p> <p>Output 13.06: Support made available to meet Child Protection (Emergency Education) sector outcome and outputs.</p> <p>Output 14.01: Local health centers are supported with necessary facilities and equipment.</p> <p>Output 14.02: Targeted families and children get primary health services through WV's mobile clinic.</p> <p>Output 14.03: Local health workers are trained in infant feeding in emergencies and mothers are provided with appropriate information to practice for their children</p> <p>Output 14.04: Support made available to meet Health Sector outcome and outputs.</p> <p>Output 15.01: Targeted communities provided with avenues and opportunities for regular programme engagement to ensure their informed consent</p> <p>Output 15.02: Capacity of staff and partners to implement and reflect accountability principles reflected in program strategy and plans.</p> <p>Output 15.03: Support made available to meet Accountability Sector outcome and outputs.</p> <p>Output 16.01: DME and quality services</p>
<p>Project Location</p>	<p>Province: West Sumatra</p> <p>Districts: Kota Padang, Padang Pariaman and Agam</p> <p>7 Sub-districts: Bungus Teluk Kabung (Kota Padang), ii x xi 6 Lingkung, VII Koto Sungai Sarik, V Koto Kampung Dalam, V Koto Timur (Padang Pariaman District), Lubuk Basung and Malalak (Agam District)</p>
<p>Total budget for life of project in USD</p>	<p>USD 2,769,431</p>
<p>Sources of Funding for the project</p>	<p>Grant, Private Non-sponsorship (World Vision United States, Hong Kong, Australia, Austria, Indonesia, Netherlands, Switzerland, United Kingdom, Korea, Japan, Singapore, Malaysia, Canada, Germany)</p>
<p>Number of male and female Beneficiaries reached so far:</p>	<p>Recipients :13,000 Households</p> <p>NFI Family Kits: 11,800 Households</p> <p>Shelter toolkits: 1,200 Households</p>
<p>Project Timing: <i>Expected life of project</i> <i>Expected Start Date</i></p>	<p>Expected life of the project: 3 Months for emergency response (1 year including recovery)</p> <p>Date started: 1 October 2009</p>

<i>Expected End Date</i>	Expected end date: 31 December 2009
Report Submitted by: (name, title, date, contact information)	Jimmy Nadapdap, WV Indonesia HEA Director Yacobus Runtuwene, WSEER Response Manager

A 7.9 magnitude tectonic earthquake struck off the coast of West Sumatra Province at 15 pm local time on 30 September 2009, swiftly followed by a 6.2 magnitude quake, according to the UN Office for the Coordination of Humanitarian Affairs (OCHA). The epicenter of the Sumatra quake is 33 kilometers from Padang. The affected areas in the West Sumatra Province include kota Padang, kota Pariaman, Padang Pariaman District, Pesisir Selatan District, Pasaman Barat district, Agam District, Solok District and Solok City. The National Disaster Management Agency (BNPB) confirmed 1,117 deaths 15 October 2009¹, with 2 people missing and 2,902 injured. According to the latest government estimates, 200,712 houses have been severely and moderately damaged². The Sumatra Humanitarian Response Plan issued by United Nations in coordination with the Government of Indonesia on 9 October says early estimates indicate that about 250,000 families (1,250,000 people) have been affected through the total or partial loss of their homes and livelihoods³. It is approximately 25% of provincial population⁴

This 30 Day Report covers the emergency relief activities of WV Indonesia in the period from 1 October 2009 to 31 October 2009; the implementation of its four sectorial interventions, including Shelter and NFIs, WASH, child protection, and health. During this reporting period, the response reached 13,000 households, or approximately 65,000 individuals. The key outputs achieved by the WSEER during the month 1 include the following:

- 11,800 households received family kits with tarpaulins, mats, blankets, and hygiene items
- 5,000 Under-5 children kits were distributed
- 1,200 households received emergency shelter toolkits and 1,000 wheelbarrows only
- 4,000 collapsible water containers benefited 2,000 households
- 48 latrines and 37 septic tanks were distributed in 16 schools and in the process of installation
- 2 drinking water sources at schools were rehabilitated
- 13 CFS were set up, benefiting 887 children
- 3 Mobile libraries benefited 887 children in 13 CFS
- 4 generators were provided to 4 Sub-district Health Centres (Puskesmas)
- 2 tents were provided to 2 Sub-district Health Centres (Puskesmas)
- Average 970 people are benefited from a Mobile clinic run by the local Paediatrician Association

¹ UNOCHA Indonesia Earthquake Situation Report #15, 15 October 2009.

² UNOCHA Indonesia Earthquake Situation Report #17, 23 October 2009

³ UNOCHA – Earthquake Situation Report # 14, 13 October 2009.

⁴ West Sumatra Earthquake Humanitarian Response Plan in Coordination with the Government of Indonesia, 9 October, page 1

- 2 Advocacy workshops targeting 40 local government health staff and other stakeholders were conducted with topic on infant feeding in emergencies
- 2 Radio talks shows on children and maternal health in emergencies were conducted

WVIND was able to send initial rapid assessment teams and staff from Jakarta and nearby regions within 12 hours since earthquake hit. There are currently 18 staff members seconded from WVIND NO and ADPs in Padang with 13 locally recruited distribution team and sector facilitators. Additional 5 staff members are supporting the response from Jakarta. From Day 1, 1 Programme Officer from Global Rapid Response Team (GRRT) was deployed to support the 90 Days' programming for WSEER, followed by 1 Programme Officer and 1 Operations Manager from Regional Disaster Management Team (RDMT) during week 1 and 2. WV Australia seconded an emergency Communications Officer to support the response as well during earlier weeks.

During the one-month operation, WV Indonesia faced challenges including questioning of organizational Christian identity as WV didn't have presence in Padang prior to the earthquake. Nevertheless, WV Indonesia is building good relationship and partnership with local communities, local government and relevant stakeholders in the area. Presently, WV Indonesia is continuing its 90 days' emergency response with fully dedicated team in Padang. Distribution of shelter and NFI kits, emergency WASH support to households and schools, health institutions, facilitating children at CFS, establishing temporary schools, and providing health services through mobile clinic, supporting local health institutions and personnel are continuing and accelerating. WVIND is also in the process of developing tools for the comprehensive assessment, which will be basis of recovery phase design.

2. Achievements against Objectives

2.1 Outcome 11 (Shelter and NFIs)

Outcome 11: Families have access to emergency shelter, clothing, bedding and essential household items to restore their daily routines.		
Outputs/Activities	Month 1 Target	Month 1 Achieved
Output 11.01: Targeted families receive essential household items including emergency shelter materials.	11,424 HH	11,800 HH (103% of target) From the targeted 11,424 Households, WVIND has exceed its target this month by distributing 11,800 households in Kota Padang and Padang Pariaman District. Remaining family kits distribution will be finalized within mid November.
Output 11.02: Targeted families with children under 5 receive essential relief items for children. (Distribution of Under-5 Children Kits)	5,000 HH	5,000 HH(100% of target) Finalized distribution of 5,000 Under-5 children kits in Kota Padang and Padang Pariaman District. 5000

		households were benefited from the children kit distribution.
Output 11.03: Targeted families receive emergency shelter repair and cleaning toolkits.	11,885 HH	1,200 HH (120% of target) Households in Agam District received 1,200 emergency shelter toolkits and 1,000 wheelbarrows during the first month. Remaining shelter toolkits and wheelbarrow distribution will continue and being finalized in November.

World Vision Indonesia has to date distributed 11,800 packages of essential household items for families and 5,000 Under-5 children packages for families with children U5 to the villages in Kota Padang and Padang District. One family kit is designed for a household with 5 members, and one Under-5 children kits benefit 2 children per kit.

Detailed list of items in a Family Kit and an Under-5 Children Kit can be found in the matrix below. The items for the family kits and Under-5 children kits were selected with consideration of the Sphere Non-food items standard 1: clothing and bedding and the NFI standard 2: personal hygiene.

List of Items in a Family Kit		List of Items in a Under-5 Children Kit	
Items	Quantity	Items	Quantity
Tarpaulin (6mx8m)	1	Blanket	2
Blanket	2	Toothbrush	2
Toothbrush	2	Toothpaste	2
Toothpaste	2	Baby soap	2
Soap	2	Baby powder	2
Sarong	2	Baby oil	2
Sanitary napkin	2		
Roll Tissue	2		
Mat (1.8mx2m)	2		

Within the first month, World Vision started distribution of emergency shelter toolkits including wheelbarrows, and reached 1,200 households so far. The selection of items in shelter toolkit was in alignment with the Sphere Minimum Standards in Shelter, Settlement and Non-Food Items Standard 5: tools and equipments and Shelter Cluster's recommendation. Below table shows list of items distributed in a shelter toolkit. Note that not all shelter toolkit beneficiaries were benefited from wheelbarrows, as some of them had already received the same item from other organizations.

Emergency Shelter Toolkit (Details)		
Item	Quantity	
Wheel Barrow	1	per 5 HHs
Spade	1	per 1 HH

Hammer	1	per 1 HH
Saw	1	per 1 HH
Hand Trowel	1	per 1 HH
Crowbar	1	per 1 HH
Measurement Tape (7.5m)	1	per 1 HH
Packing supplies	1	per 1 HH

The family kits, Under-5 children kits, and shelter toolkits were distributed to 18,000 families or approximately 90,000 individuals in 14 villages in Kota Padang, Padang Pariaman, and Agam District. Below are the details of beneficiary numbers by each village:

District	Sub-District	Village	Family Kits (HH)	U5 Children Kits (HH)	Emergency Shelter Toolkit(HH)	Wheel-Barrows	
Kota Padang	Bungus Teluk Kabung	Bungus Timur	568	284			
		Bungus Barat		350			
Padang Pariaman	ii x xi 6 lingkung	Nagari Lubuk Pandan	100				
		VIIKoto Sungai Sarik	Nagari Sungai Sariak	2375	1592		
			Nagari Balah Aia	876	788		
	V Koto Kampung dalam	Nagari Laren Nan Panjang	1060	296			
		Nagari Sikucur	2659	839			
	V Koto Timur	Nagari Campago	2652	851			
		Nagari Gunung Padang Alai	1510				
Agam	Lubuk Basung	Nagari Manggopoh			626	500	
	Malalak	Nagari Malalak Selatan				200	
		Nagari Malalak Barat			400	150	
		Nagari Malalak Timur			74	50	
		Nagari Malalak Utara			100	100	
TOTAL			11,800	5,000	1,200	1,000	

2.2 Outcome 12 (WASH)

Outcome 12: Families and children have access to sufficient quantity and quality of water in accordance with Sphere Minimum Standards and good hygiene practices are promoted		
Outputs/Activities	Month 1 Target	Month 1 Achieved
Output 12.01: Targeted families are provided with emergency WASH support		
Distribution of water purification/filtering kits	-	Not distributed yet. PUR sachet along with PUR kits will be distributed from early November. 1,000 ceramic filters will also be distributed to schools and village-level health posts
Distribution of U-bags (collapsible water containers)	2,000 HH (4,000 units)	2,000 HH received 4,000 U-bags.(100%) Remaining 16,000 U-bags will be distributed in November.
Restoration of community water source	2 Sub-districts	Not conducted yet. The activity is scheduled from November.
Output 12.02: Targeted children are provided with adequate water and sanitation facilities at schools		
Provision of latrines and septic tanks to schools	10 latrines	48 latrines and 37 septic tanks were distributed to 16 schools. 1 has been fully installed, and the others are currently being installed.
Provision of adequate and safe water to schools	4 schools	2 water sources by facilitating well and bore-hole for the School.
Output 12.03: Target children and families are promoted with basic hygiene practices		
Provision of IEC materials (hygiene promotion)	10,000	Not conducted yet. Hygiene promotion and waste management activities for communities and children are scheduled from November.
Hygiene promotion at schools	20 schools	
Hygiene promotion for communities	100 people	
Waste management event at schools	20 schools	

Within 24 hours of the response, 4,000 pre-positioned collapsible water containers (U-bags) were distributed to 2,000 households in 2 targeted villages to be used as safe

water carrying container. Remaining 16,000 water containers will be distributed to 8,000 households to ensure families have access to clean water. The PUR sachets will be distributed along with PUR kits and demonstration of how to use the PUR kits will be made before the distribution.

District	Sub-District	Village	Water Collapsible U-bag
Padang Pariaman	VIIKoto Sungai Sarik	Nagari Sungai Sariak	1520
	V Koto Kampung dalam	Bagari Sikucur	2480
TOTAL			4,000

2.3 Outcome 13: Child Protection (including Education)

Outcome 13: Children have access to safe and appropriate learning environment and their rights are protected		
Outputs/Activities	Month 1 Target	Month 1 Achieved
Output 13.01: Targeted children receive psychosocial support at Child Friendly Spaces (CFS)		
Set up and run CFS	13 CFS 1,000 Children	13 CFS (100%), 887 children (89%) All 13 CFS has been set up and functional in the month of October 2009, The CFS activities are facilitated by the help of volunteers from World Vision Partner.
Run mobile libraries	3 libraries/13 CFS	100% Starting from the second week of the response, 3 Mobile libraries have been functional and now is serving in the areas where 13 CFS established
Distribution of hygiene kits	-	Not conducted yet. Waiting to complete to pack the items before distributing to the community.
Output 13.02: Targeted children maintain access to temporary schools with appropriate education facilities		
Temporary schools	-	Not conducted yet Have not established temporary schools and schools are being assessed and selected. Preparation for construction is undertaken, logistics, technical expertise is in needed in-order to ensure the quality of the temporary schools. The activity will continue in November.
School kits	-	Not Conducted yet To be implemented in November
Output 13.03: Targeted children are supported with different awareness raising initiatives		

and trainings on child protection and disaster management		
Training of children in Child rights	-	Not conducted yet Training and capacity building activities will start from November..
Training of children in DRR	-	
Dissemination of IEC materials	-	
Output 13.04: Targeted teachers are assisted with relevant and structured training on education in emergencies		
TOT on education in emergencies, psychosocial support to children	-	Not conducted yet ToT for teachers will be conducted Starting from November, and may continue after 90 days.
DRR training for teachers	-	Not conducted yet DRR training for teachers plan to be done in the second week of November.
Advocacy-DRR to local authorities	-	Not Conducted yet , Plan to be done in November
Output 13.05: Targeted communities are assisted with training on child protection and education in emergencies		
Training for communities	-	Not Conducted yet , Planned from December

Currently, 13 CFS have been established in 5 villages during the first month of its operation, benefiting average 887 children. CFS are designed to support children switching off from their worries and concerns to joys and happiness, and continue learning. CFS activities are designed by WVIND 'children in emergencies' specialists to relieve the stress and fear of children through various games, creative activities and sports. CFS facilitators are from the area, and with partnership with local institution, WV could better serve the children with daily activities. CFS are all located next to/around damaged schools in order to integrate better with formal education at schools. Projects support temporary school activities (DEC, AusAID) has been approved recently, and the school lists are being finalized. Training components of the projects will be initiated from November. Below are list of villages and schools where the 13 CFSs are located.

District	Sub District	Village	School
Padang	Bungus Teluk Kabung	Bungus Timur (Timbalun)	SDN 02
Padang	Bungus Teluk Kabung	Bungus Timur (Timbalun)	SDN 07
Padang	Bungus Teluk Kabung	Bungus Timur (Timbalun)	SDN 15
Padang	Bungus Teluk Kabung	Bungus Timur (Timbalun)	SDN 16
Padang Pariaman	VIIKoto Sungai Sarik	Sei Sariiek	SDN 12 Kampung Bendang
Padang Pariaman	VIIKoto Sungai Sarik	Sei Sariiek	SDN 10 Ambung Kapur

Padang Pariaman	VIIKoto Sungai Sarik	Balah Aie	SDN 09 Balah Aie
Padang Pariaman	VIIKoto Sungai Sarik	Balah Aie	SDN 13 Balah Aie
Padang Pariaman	VIIKoto Sungai Sarik	Balah Aie	TK Ade Irma Balah Aie
Padang Pariaman	V Koto Kampung dalam	Campago	SDN 16 Kampung Auh
Padang Pariaman	V Koto Kampung dalam	Campago	SDN 05 Simpang Kabun
Padang Pariaman	V Koto Kampung dalam	Campago	SDN 01 Kampung Tanjung
Padang Pariaman	Patamuan	Sungai Durian	SDN 04 Sungai Durian
TOTAL			13

2.4 Outcome 14 (Health)

Outcome 14: Families have access to basic health services and their health risk is reduced		
Outputs/Activities	Month 1 Target	Month 1 Achieved
Output 14.01: Local health centers are supported with necessary facilities and equipment		
Provision of generator/tents to Puskesmas	4 generators 2 tents	4 Generators (100%) 2 Tents (100%) All initial targeted Health Center has been provided with generators, Due to more needs of generators by the health centers, more generators will be provided to further Health Centers.
Provision of equipment to Posyandu	-	Not conducted yet , and scheduled from November
Output 14.02: Targeted families and children get primary health services through WV's mobile clinics.		
Provision of drugs to mobile clinic	500 people	970 people (194%) This activity is undergoing, as drugs are being procured and supplies according to the needs.
Provision of equipment to mobile clinic		Equipments have been facilitated to the mobile clinic to ensure it is functional to its maximum capacity regularly.
Run mobile clinic		Mobile clinic has been running since the second week of the response.
Output 14.03: Local health workers are trained in infant feeding in emergencies and mothers are provided with appropriate information to practice for their children		
Dissemination of IEC materials	1,000	Not implemented yet IEC material still in process of development. Will be distributed in November.

Advocacy workshops for local government health staff	2 times	2 times (100%) Advocacy Workshop has been completed, serving 40 health personnel in the first month of October, One was held in Padang and the other one in Padang Pariaman District.
Training of Posyandu workers	-	Not yet conducted. Will be done in third week of November.
Radio Talk show	2	2 times (100%) Radio Talk show has been conducted through 2 local radio stations; Once in Padang Pariaman Radio Damai and another in Padang – radio Susi. WV have also involved one of a well known health practitioner, on the importance of Health in Emergency for mother and children.

2.5 Outcome 15 (Accountability)

Outcome 15: Programme activities are accountable to communities		
Outputs/Activities	Month 1 Target	Month 1 Achieved
Output 15.01: Targeted communities provided with avenues and opportunities for regular programme engagement to ensure their informed consent		
Information provision	-	Draft information provision guideline was developed and translated From November, it will be used and shared to communities
Feedback and complaints	-	Feedback and complaints mechanism to be worked on from November
Consultation	-	Community consultation to be worked from November
Output 15.02: Capacity of staff and partners to implement and reflect accountability principles reflected in program strategy and plans		
Accountability reflected in programme strategy	1	1(100%) Accountability is one of the response strategies as mentioned in the final 90 Day Plan.
Staff training on accountability	20	20 (100%) Staff training on 'Overview of Humanitarian Accountability' has conducted during visit of H-Account Associated Director.
Community sensitization		
Partner training		

Accountability to communities is one of the important strategies to be built on from this WSEER response. In order to ensure that the proper staffing and system will be in place, DEC and WV UK is specifically supporting the accountability sector outcome.

Accountability Associate Director made a visit on Week 3 of the response to conduct filed assessment on accountability, and action plans was drafted during the time. Staff members were trained in basic accountability themes and topics, and further actions will be undertaken from November.

There is also possibility of partnering with other ECB (Emergency Capacity Building) Project partners (Oxfam, Mercy Corps, Care, CRS, Save the Children) as joint accountability capacity building initiative. Further information will be available in later months.

3. Changes to 90 Day Plan

No major changes happened yet based on the final 90 Day Plan dated on 29 October 2009.

4. Description of Beneficiaries

WV Indonesia focused on the communities in three affected Districts including Kota Padang, Padang Pariaman and Agam during the first month. All beneficiaries were the ones who were directly affected by the earthquake. Most have experienced loss of shelter, possessions, and many have been displaced within their own villages. Below table shows breakdown of World Vision's 14,350 beneficiary households (or 71,750 individuals) by village level in Kota Padang, Padang Pariaman, and Agam Districts. World Vision selected target villages with following considerations: i) WV's own rapid needs assessment and secondary information ii) coordination with other partners including UN agencies and other NGOs working in Padang area iii) coordination with local government and community leaders.

District	Sub District	Village	Target # of Households
Kota Padang	Bungus Teluk Kabung	Bungus Timur	568
Padang Pariaman	VII KotoSungai Sarik	Nagari Sungai Sariak	2,375
	VII KotoSungai Sarik	Nagari Balah Aia	1,426
	VII KotoSungai Sarik V Koto Timur	Nagari Lareh Nan	1,060
		Nagari Gunung Padang Alai	1,510
	ii x xi 6 lingkungan	Nagari Lubuk Pandan	100
	V Koto Kampung Dalam	Nagari Sikucur	2,659
Nagari Campago		2,652	
Agam	Lubuk Basung	Nagari Manggopoh	2,000
	Malalak	Nagari Malalak Selatan	
		Nagari Malalak Barat	
		Nagari Malalak Timur	
		Nagari Malalak Utara	
Total	7 Sub-districts	13 villages	14,350

The beneficiary figure achieved within 30 Days is sum of two figures: 1) total beneficiaries for family kits for Kota Padang and Padang Pariaman and 2) Total beneficiaries for shelter toolkits for Agam as WVIND don't distribute family kits in Agam District.

5. Program Challenges

Challenge of finding partners and local resource in non-working area

World Vision Indonesia has the capacity and capability to engage in emergency response, gained from the past experience dealing with earthquake and tsunami. However, the West Sumatra Earthquake happened in areas where there was no World Vision presence previously and this created some challenges for the team in term of finding partners and sourcing the needs from the immediate area.

Challenge of recruiting good staff locally with technical expertise

Initially, World Vision also faces challenge in the education sector as Technical support is needed to ensure quality and standard temporary schools construction takes place in the project. However, the good things is that Padang has good human resource pool so there was no major problem to find right people.

Accountability

World Vision Indonesia has also established the Accountability project in Padang to ensure that we are not only delivering an effective and quality response but also accountable to the Children, government and to the community.

Geographical coordination with other agencies

Initially, coordination with the other agencies was a challenge for the organization. As there were overlapping of assistance by other agencies some areas which affected the distribution and effectiveness of response. Now things are moving swiftly with better coordination.

Challenge towards WV's Christian Identity

As a Christian organization, World Vision faces some obstacles working in Padang as Padang is one of the strongest Muslim influenced areas. Thus, World Vision has to ensure that we are coordinating well with local government and showing our work on the ground does not caused any misunderstanding.

6. Human Resources Update

Currently WVI has been involving ADP staff from various region; Sulawesi, Papua, Kalimantan, Java and Sumatera, Also WVI has recruited some of local staff to ensure the swift operation of response in the field especially in the distribution and logistic sector

as their understanding of the local context greatly assist WSEER team work in areas where WVI has never been present before.

A Program Officer and an Operations Manager from RDMT are deployed to support the first month of the response, specifically to help WVI in developing 90 Days Plan/strategy and proposals.

In the management level, the Operations Director and HEA Director are doing all the internal and external coordination from the National Office, supported by WSEER Program Manager in Padang in developing the strategy from the ground up.

Other sectors such as finance, HR, and Child Protection Officers are providing supports as necessary.

7. Future Plans (for Month 2)

All sector activities will continue in Month 2. For further details, please refer to the logframe and Detailed Implementation Plan attached in appendix.

8. Appendices

8.1 WSEER Indicator Tracking Table – 30 Day Achievements

8.2 WSEER Logframe/Detailed Implementation Plan/Indicators Tracking Tables