

Initial Emergency Report Format

LEAP Initial Emergency Report Format
Date Report Submitted: November 13, 2009
Period Reporting on: Month 1

1. Project Summary

Specific title of project	Typhoon Ketsana – Central Emergency Relief Assistance #192441
Sectors	1) Food, 2) Shelter, 3) Child Protection and education, 4) NFI, 5) Livelihood, 6) Disaster preparedness/resilience
Project goal	Goal: Normal lives of the affected children and families in targeted disaster affected areas resumed
Project outcome(s)	<ol style="list-style-type: none"> 1. Basic humanitarian needs of disaster-affected communities are ensured to enable targeted communities to resume routine daily activities. 2. Improved community and household resilience through strengthen infrastructure and livelihood opportunities in targeted communities.
Project Location	15 districts across 4 central provinces of QuangTri, Danang, QuangNam and QuangNgai
Total budget for life of project in USD	\$974,431
Support Office	Australia, Austria, Germany, Hong Kong, Korea, Malaysia, Singapore, Switzerland, Taiwan, Thailand, United States, UK
Sources of Funding for the project	Non sponsorship, some ADP funding reallocation, AUSAID, Jersey Overseas Aid Commission
Number of Beneficiaries reached so far:	90,025
Type of Beneficiaries:	Families affected by the typhoon
Project Timing:	Expected life of the project: 6 months
<i>Expected life of project</i>	1 st October, 2009
<i>Expected Start Date</i>	31 st March , 2010
<i>Expected End Date</i>	
Report Submitted by: (name, title, date, contact information)	Mr Daniel Selvanayagam – National Director,

	World Vision Vietnam, Email: daniel_selvanayagam@wvi.org Tel: +84-4-9439920 Fax: +84-4-9439921 Address: 4 th floor, HEAC Building #14-16 Ham Long Street, Hanoi, Vietnam
--	---

1. Background

On September 28, 2009, Typhoon Ketsana brought strong winds to the coastal provinces of Vietnam. Affected areas were in Central and Central Highlands including : Quang Tri, Thua Tien-Hue, Danang, Quang Nam, Quang Ngai, Phu Yen, Binh Dinh, Kontum, Daklak, Lam Dong and Gia Lai. Statistics released by the Central Committee for Flood and Storm Control (CCFSC) indicated that 162 people died, 14 missing and up to 616 people were injured. Up to 21,429 houses have collapsed or were swept away in the floodwaters and 258,306 houses have their rooftops blown away. Up to 53,714 ha of rice and 44,013 ha of cereal crops have suffered from the inundation and a large number of roads and bridges were damaged. Economic loss was estimated at USD 785 million.

Typhoon Ketsana is one of the multiple emergencies that struck the Asia Pacific region in late September/ early October 2009. Countries affected included Indonesia, Philippines, India, South Pacific, Vietnam and Laos. In response to the flooding and damages brought by Ketsana, World Vision has declared a Category II, Level I emergency for Vietnam.

2. Progress against Objectives

Details of progress of planned activities can be found in the matrix below:

Outcome 1 :

Basic humanitarian needs of disaster-affected communities are ensured to enable targeted communities to resume routine daily activities.

Output

- 1.1 Increased access to food for the affected children and families in the targeted communities
- 1.2 Increased access to sheltering/housing for the affected children and families in the affected areas
- 1.3 Disaster affected children supported through adequate facilities and safe environments to ensure their psychosocial well-being and continuous education according to the Convention on the Rights of the Child

Target Activity for 30 Days	Status
1. Food grains distribution	<p>In process.</p> <p>The K-CERA response project aims to improve food security situation of flood stricken communities. Specifically, the project will distribute food aid and supplementary feed to 17,763 beneficiaries in Phuoc Son, Trieu Phong, Mo Duc, Duc Pho, Tra Bong Districts. A total of around 200,000 kg of food will be distributed. Food supply will also be sourced locally first so that local food supply will be given priority. Distribution is ongoing from October 2009 to January 2010.</p> <p>As of 1st November, 2,224 emergency food kits (noodle, rice and water), 3,801 boxes of instant noodles, 184,266 kg of rice, 1,305 boxes of water have been distributed to around 50,524 needy children, women and men in Vinh Linh, Trieu Phong, Hai Lang, Huong Hoa (Quang Tri province), Tien Phuoc, Tra My, Phuoc Son, Dong Giang/Hien (Quang Nam province), Tra Bong and Son Tay ADP (Quang Ngai province).</p> <p>On average, each beneficiary receives 15 kg of rice which represents one-month food supply. The total budget is USD155,227.</p>
NFI distribution	<p>In process</p> <p>Many families have suffered losses of</p>

	<p>possessions and are living in temporary shelters and have needs of NFIs. In order to support their daily activities, WV proposed to deliver 301 family kits containing household and kitchen utensils, 1500 blankets, 160 warm clothing to families who lost their household possessions. Distribution started in October 2009 lasting up to January 2010.</p> <p>Up to date, 109 sets of cooking utensils (85 sets in Trieu Phong, 24 sets in Dong Giang) have been provided to 109 needy families (around 544 persons)</p> <p>210 woolen blankets have been distributed to 210 needy families in Huong Hoa ADP.</p> <p>Total budget for the NFIs are USD 21,950</p>
House repair supplies distribution	<p>In progress</p> <p>Since many families have suffered damages to their houses, the K-CERA response will support 1,230 families with house repair supplies. These will include metal sheets and repair materials and tools. A lot of these families are World Vision supported Register Child (RC) households located in our ADP areas. This house repair intervention will support temporary shelter needs and start families on early recovery measures to repair their homes. The repairs have start from October 2009 and will be ongoing to March 2010.</p> <p>By 6th November.2009, total of 11,995 m2 of metal sheet has been distributed to around 898 needy families (around 3,591 persons) in Trieu Phong, Hai Lang, Huong Hoa, Hoa Vang, Nong Son, Hiep Du, Tra My, Tra Bong and Son Tay ADPs.</p> <p>In addition, a total of 195 sheets of fibro-cement sheet were also provided to 100 beneficiaries in Hai Lang, and Huong Hoa ADPs.</p> <p>Total budget for this activity is around</p>

	USD330,958
Education supplies distribution	<p>In progress</p> <p>According to assessment results and continued meeting with cluster group on Education, there are many needs to support children in their continued education. In progress are 5,700 learning kits distribution to support children to go back to school. In addition, uniforms will also be distributed to 700 students in Huong Hoa.</p> <p>As the date, 1,607 sets of learning kits have been distributed to 1,607 needy students in the primary schools in Phuoc Son and Huong Hoa ADP. In addition to this, 515 warm jackets has been distributed to 515 students in Phuoc Son ADP.</p>
Classroom repairs	<p>In progress</p> <p>WV will also support 117 classroom repairs and will support 10 kitchen kits for kindergartens so that children can return to school in safe environments and normalize their routines.</p> <p>Up to date, a total of 669 m2 of metal sheet were distributed to 1 kindergarten in Trieu Trung, and 2 schools in Trieu Son (Trieu Phong ADP). Hai Lang ADP has provided different kind of construction materials to repair 3 schools (2 kindergartens, 1 primary school) and distributed 2 magnetic boards to the primary school in Hai Hoa commune. Around 700 students have benefited from those activities.</p> <p>84,619 sets of notebooks/books have been provided to 9,987 students in the affected areas</p> <p>Further Child protection assessments are planned in early November; however, the Child Protection Coordinator got dengue fever, this planned assessment was</p>

	postponed. Total budget needed for child protection and education is USD146,000 and will start in October 2009 lasting up to January 2010.
--	--

Outcome 2 Improved community and household resilience through strengthen infrastructure and livelihood opportunities in targeted communities.

Output

- 2.1 Pre-disaster farming activities and agricultural sources of income restored
- 2.2 Increased disaster awareness and capacity building on disaster risk reduction for WV Vietnam staff and the communities, with a focus on children

Target Activities for 30 Days	Status
Agricultural input distribution Agricultural training	<p>In progress</p> <p>Early livelihoods recovery is important to put affected households back on their feet. WV will distribute rice, vegetable seeds to help agricultural recovery. Some areas plan to distribute fish breed to help fisheries recovery. Agriculture training sessions and technical support services will be co-ordinates with government and other organizations to support the livelihoods recovery. Activities are planned to start in October up to December 2009.</p> <p>Up to date, Vinh Linh ADP has provided 78,460 fish breeds to support 500 affected households in 8 target communes.</p> <p>An amount of 66,000 kg of rice seed has been distributed to the needy people. Distribution of rice seeds is going on. To the reporting date, total beneficiaries from rice seeds and fish breed is around 36,000 persons</p> <p>Tien Phuoc, Tra Bong ADPs are going to organize around 60 training courses on agriculture production in November and December, 09.</p>

	Budget for livelihoods recovery is USD116,194
Resilience and disaster risk reduction training	<p>In planning</p> <p>Building Resilience is one of the strategic response objectives of the Asia Pacific Multi-Emergency Response. While natural disasters are catastrophic events, they also present opportunities for World Vision to help families and communities build resilience by breaking vulnerability patterns, strengthening the capacity of local institutions, supporting healthy coping mechanisms and reducing aid dependence by being better prepared the next time a disaster occurs. Disaster Risk Reduction awareness training will be conducted in the 14 World Vision response project areas affected by Ketsana. Special DRR training will be given to children and budgeted under CP. Training for World Vision Vietnam staff on DRR will also be conducted. Training activities will be implemented in January to March 2010.</p> <p>6 small boats and 2,233 living saving equipment (mainly lifejackets) have been distributed to the affected areas in Hoa Vang ADP and 200 lifejackets have been distributed to the affected areas in Hiep Duc ADP.</p> <p>The budget for DRR and resilience is USD14,000.</p>

3. Attachment



"Ketsana Response_Nov 12, 2(day report-Final.xls"



"Worksheet in 30